

Museum on Main Street
SAMPLE ITINERARY
New Harmonies 2008

March opening. Based on six weeks per venue with one week in between for take-down, shipping, and set-up. Opening on a Saturday and closing on a Sunday.

| | |
|---------|---------------------------------|
| Venue 1 | March 15, 2008 – April 27, 2008 |
| Venue 2 | May 3, 2008 – June 15, 2008 |
| Venue 3 | June 21, 2008 – Aug. 3, 2008 |
| Venue 4 | Aug. 9, 2008 – Sept. 21, 2008 |
| Venue 5 | Sept. 27, 2008 – Nov. 9, 2008 |
| Venue 6 | Nov. 15, 2008 – Dec. 28, 2008 |

April opening:

| | |
|---------|-------------------------------|
| Venue 1 | April 12, 2008 – May 25, 2008 |
| Venue 2 | May 31, 2008 – July 13, 2008 |
| Venue 3 | July 19, 2008 – Aug. 31, 2008 |
| Venue 4 | Sept. 6, 2008 – Oct. 19, 2008 |
| Venue 5 | Oct. 25, 2008 – Dec. 7, 2008 |
| Venue 6 | Dec. 13, 2008 – Jan. 25, 2009 |